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Date: 11/02/2019 
Prepared by: Marquee Development Partners 
Builder/Contractor: Rawcorp 
Project Address: 5-7 Peninsular Drive, Surfers Paradise  
Construction Commencement Date: 18th June 2018 
Anticipated Completion Date: September – October 2019 
 
 
Construction Update 
 
Although the construction site has encountered some adverse weather through January and early 

February, the critical path construction activities remain on schedule with the top floor structure slab now 

poured. Rawcorp will complete the lift overrun and stairwells with blockwork and prepare the structural 

supports for the roof trusses. Painters have also commenced external façade work, with render now applied 

to lower levels. Meanwhile, internal fit outs have commenced on lower levels, with joinery and stone work 

commencing, and bathrooms currently being tiled. 

 

 Structural Slabs complete with level 8 poured last week.  

 Level 7 is currently back-propped while the Level 8 slab cures.  

 Building services rough-in has commenced on Level 6. 

 Ceilings and partitions are currently being installed to Level 5. 

 Glazing has progressed to Level 4 with pre-paint underway. 

 Level 3 is currently being tiled and kitchens are now being installed.  
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Peninsular Residences site and view south east 

 

 
Level 8 slab from above 
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Peninsular Residences site and view north east 

 

 
Peninsular Residences viewed from south west corner. 
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Peninsular Residences viewed from south east corner 
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Peninsular Residences viewed from the west. 
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Project Renders 

 
 

 
 


